# West of England LEADER Programme

The European Agricultural Fund for Rural Development: Europe investing in rural areas

West of England *Rural Development Programme*

**Timeline (W/C dates):**

- **2016** — June: 6, 13, 20, 27 | July: 4, 11, 18, 25 | August: 1, 8, 15, 22, 29 | September: 5, 12, 19, 26 | October: 3, 10, 17, 24, 31 | November: 7, 14, 21, 28 | December: 5, 12, 19, 26
- **2017** — January: 2, 9, 16, 23, 30 | February: 6, 13, 20, 27 | March: 6, 13, 20, 27 | April: 3, 10, 17, 24 | May: 1, 8, 15, 22, 29 | June: 5, 12, 19, 26 | July: 3, 10, 17, 24, 31 | August: 7, 14, 21, 28 | September: 4, 11, 18, 25 | October: 2, 9, 16, 23, 30 | November: 6, 13, 20, 27 | December: 4, 11, 18, 25
- **2018** — January: 1, 8, 15, 22, 29 | February: 5, 12, 19, 26 | March: 5, 12, 19, 26 | April: 4, 11, 18, 25

| | Activity Description | Year / Month / W/C date |
|---|---|---|
| 1 | LAG meeting | |
| 2 | **ROUND 1 APPLICATIONS** | |
| 3 | Applicant completes full application | 16 wks |
| 4 | **Closing date for Full (Stage 2) Applications** | |
| 5 | Appraisal Eligibility and completeness check | 10 days |
| 6 | Upload information to DORA | |
| 7 | External Appraisal | |
| 8 | RPA quality check | |
| 9 | Application in LAG Mailbox | |
| 10 | Collate applications for LAG | 5 days |
| 11 | **LAG meeting** | |
| 12 | Notify Applicant - Draft Grant Funding Agreement | |
| 13 | **Inception meeting** | |
| 14 | Project delivery | |
| 15 | Appraisal Eligibility and completeness check | |
| 16 | Upload information to DORA | |
| 17 | External Appraisal | |
| 18 | RPA quality check | |
| 19 | Application in LAG Mailbox | |
| 20 | Collate applications for LAG | |
| 21 | **Interim decision LAG** | |
| 23 | **ROUND 2 Call 2 for applications** | |
| 24 | **Closing date for Stage 1 Applications** | |
| 25 | **Notify applicant of reciept of completed Stage 1** | |
| 26 | Outline application E&C check | 10 days |
| 27 | **Notify Applicant** | |
| 28 | Send applicant Full Application form | |
| 29 | Applicant completes full application | 16 wks |
| 30 | **Closing date for Full (Stage 2) Applications** | |
| 31 | Appraisal Eligibility and completeness check | 10 days |
| 32 | Upload information to DORA | |
| 33 | External Appraisal | |
| 34 | RPA quality check | |
| 35 | Application in LAG Mailbox | |
| 36 | Collate applications for LAG | 5 days |
| 37 | **LAG meeting** | |
| 38 | Notify Applicant - Draft Grant Funding Agreement | |
| 39 | **Inception meeting** | |
| 40 | Project delivery | |
| 41 | Appraisal Eligibility and completeness check | |
| 42 | Upload information to DORA | |
| 43 | External Appraisal | |
| 44 | RPA quality check | |
| 45 | Application in LAG Mailbox | |
| 46 | Collate applications for LAG | |
| 47 | **Interim decision LAG** | |
| 49 | **ROUND 3 Launch Call** | |
| 50 | Call 2 for outline (Stage 1) applications | |
| 51 | **Closing date for Stage 1 Applications** | |
| 52 | **Notify applicant of reciept of completed Stage 1** | |
| 53 | Outline application E&C check | 10 days |
| 54 | **Notify Applicant** | |
| 55 | Send applicant Full Application form | |
| 56 | Applicant completes full application | 16 wks |
| 57 | **Closing date for Full (Stage 2) Applications** | |
| 58 | Appraisal Eligibility and completeness check | 10 days |
| 59 | Upload information to DORA | |
| 60 | External Appraisal | |
| 61 | RPA quality check | |
| 62 | Application in LAG Mailbox | |
| 63 | Collate applications for LAG | 5 days |
| 64 | **LAG meeting** | |
| 65 | Notify Applicant - Draft Grant Funding Agreement | |
| 66 | **Inception meeting** | |
| 67 | Project delivery | |
| 68 | Appraisal Eligibility and completeness check | |
| 69 | Upload information to DORA | |
| 70 | External Appraisal | |
| 71 | RPA quality check | |
| 72 | Application in LAG Mailbox | |
| 73 | Collate applications for LAG | |
| 74 | **Interim decision LAG** | |
| 76 | **ROUND 4 Launch Call** | |
| 77 | Call 2 for outline (Stage 1) applications | |
| 78 | **Closing date for Stage 1 Applications** | |
| 79 | **Notify applicant of reciept of completed Stage 1** | |
| 80 | Outline application E&C check | 10 days |
| 81 | **Notify Applicant** | |
| 82 | Send applicant Full Application form | |
| 83 | Applicant completes full application | 16 wks |
| 84 | **Closing date for Full (Stage 2) Applications** | |
| 85 | Appraisal Eligibility and completeness check | 10 days |
| 86 | Upload information to DORA | |
| 87 | External Appraisal | |
| 88 | RPA quality check | |
| 89 | Application in LAG Mailbox | |
| 90 | Collate applications for LAG | 5 days |
| 91 | **LAG meeting** | |
| 92 | Notify Applicant - Draft Grant Funding Agreement | |
| 93 | **Inception meeting** | |
| 94 | Project delivery | |
| 95 | **Interim decision LAG** | |




Issue Date: 05/07/2016